COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/04/2009

ESTIMATE SUMMARY 11:28:07
CONTID: C15504 ESTIMATE NO: 0011 PROG SPEC YR:2005
PCN: 15504-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 366.( DAYS TIME ALLOW: 6/30/20( FIXED COMPLETION DAT
Doubletree to SH 3 PERCENT TIME: 100.55 ORIG TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
PROJECT NO: NH 1602-112
Doubletree to SH 3
NAME OF ROAD: US 160
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 07/02/2009 DATE TIME STARTED 07/02/2008
20 SO. SUNSET STREET DATE LET 06/05/2008 DATE WORK BEGAN 07/07/2008
P.O. BOX 1318 DATE AWARDED 06/16/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/01/2008 DATE ACCEPTED
LONGMONT CO 80501-58-303-444-8680 DATE NOTICE TO PROCEED 07/02/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 17,096,424.59 PARTICIPATING $  13,764,522.61 S 943,237.48
AWARD PROJECT AMT: $ 14,578,201.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 80.51% TOTAL EARNINGS 13,764,522.61 943,237.48
FUNDS AVAILABLE: $ 3,331,901.98 STOCKPILED MATERIALS 163,237.24 —97,166.56
GROSS EARNINGS 13,927,759.85 846,070.92
TOTAL CLAIMS: $ 0.00 RETAINAGE -218,673.03 0.00
SECURITIES ENCUMBERED 218,673.03 0.00
NET EARNINGS 13,927,759.85 846,070.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 13,927,759.85 846,070.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 846,070.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15504-BID ESTIMATE RUN 08/04/2009
PROJECT: NH 1602-112 ESTIMATE NO: 0011 11:28:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 5.000 3.000
EACH 2.000 3,000.00
1,500.00000 5.000 7,500.00
0010 202-00010  REMOVAL OF TREE 5.000 5.000
EACH 0.000 0.00
1,000.00000 5.000 5,000.00
0015 202-00019 *REMOVAL OF INLET 26.000 9.000
EACH 17.000 17,000.00
1,000.00000 26.000 26,000.00
0020 202-00021 *REMOVAL OF MANHOLE 7.000 3.000
EACH 1.000 950.00
950.00000 4.000 3,800.00
0025 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 8.000 0.000
SY 3.000 123.00
41.00000 3.000 123.00
0030 202-00035 *REMOVAL OF PIPE 2,010.000 1,046.000
LF 36.000 576.00
16.00000 1,082.000 17,312.00
0035 202-00090 *REMOVAL OF DELINEATOR 232.000 232.000
EACH 0.000 0.00
5.00000 232.000 1,160.00
0040 202-00195 REMOVAL OF MEDIAN COVER 6,428.000 6,428.000
SY 0.000 0.00
4.75000 6,428.000 30,533.00
0045 202-00200 REMOVAL OF SIDEWALK 92.000 92.000
Sy 0.000 0.00
3.50000 92.000 322.00
0050 202-00203 *REMOVAL OF CURB AND GUTTER 20,080.000 18,932.000
LF 0.000 0.00
5.50000 18,932.000 104,126.00
0055 202-00206  REMOVAL OF CONCRETE CURB RAMP 81.000 81.000
Sy 0.000 0.00

5.75000 81.000 465.75
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PCN: 15504-BID ESTIMATE RUN 08/04/2009
PROJECT: NH 1602-112 ESTIMATE NO: 0011 11:28:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 70,776.000 54,103.000
sy 2,377.000 5,942.50
2.50000 56,480.000 141,200.00
0065 202-00810 *REMOVAL OF GROUND SIGN 21.000 21.000
EACH 0.000 0.00
85.00000 21.000 1,785.00
0070 202-00821 *REMOVAL OF SIGN PANEL 3.000 3.000
EACH 0.000 0.00
34.00000 3.000 102.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 3.000 0.500
LS 0.000 0.00
6,500.00000 0.500 3,250.00
0080 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 12.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0085 202-00848 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,092.500 2,092.500
LF 0.000 0.00
2.90000 2,092.500 6,068.25
0095 202-01300 *REMOVAL OF END ANCHORAGE 10.000 10.000
EACH 0.000 0.00
250.00000 10.000 2,500.00
0100 202-04001 *PLUG CULVERT 39.000 29.000
EACH 10.000 32,000.00
3,200.00000 39.000 124,800.00
0105 202-04002 *CLEAN CULVERT 2.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0110 202-04100  ABANDON WELL 2.000 0.000
EACH 0.000 0.00

3,500.00000 0.000 0.00
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PCN: 15504-BID ESTIMATE RUN 08/04/2009
PROJECT: NH 1602-112 ESTIMATE NO: 0011 11:28:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 28,000.000 25,200.000
cy 0.000 0.00
14.90000 25,200.000 375,480.00
0120 203-00100 MUCK EXCAVATION 846.000 846.000
cY 0.000 0.00
35.00000 846.000 29,610.00
0125 203-01100 PROOF ROLLING 50.000 39.750
HOUR 3.000 450.00
150.00000 42.750 6,412.50
0130 203-01500 BLADING 50.000 0.000
HOUR 5.000 675.00
135.00000 5.000 675.00
0135 203-01510 BACKHOE 200.000 127.000
HOUR 11.000 2,090.00
190.00000 138.000 26,220.00
0140 203-01550 DOZING 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0145 203-01594 COMBINATION LOADER 100.000 16.000
HOUR 0.000 0.00
160.00000 16.000 2,560.00
0150 203-01597 *POTHOLING 400.000 358.000
HOUR 28.500 9,547.50
335.00000 386.500 129,477.50
0155 206-00510 FILTER MATERIAL (CLASS A) 381.000 381.000
cy 0.000 0.00
90.00000 381.000 34,290.00
0160 207-00305 WETLAND TOPSOIL 442.000 442.000
cY 0.000 0.00
35.00000 442.000 15,470.00
0165 208-00002 *EROSION LOG (12 INCH) 6,300.000 5,905.000
LF 275.000 1,650.00
6.00000 6,180.000 37,080.00
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PCN: 15504-BID ESTIMATE RUN 08/04/2009
PROJECT: NH 1602-112 ESTIMATE NO: 0011 11:28:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00020 *SILT FENCE 12,300.000 11,426.000
LF 655.000 818.75
1.25000 12,081.000 15,101.25
0175 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0180 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 1,100.000 839.000
LF 190.000 1,045.00
5.50000 1,029.000 5,659.50
0185 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0190 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0195 208-00206 EROSION CONTROL SUPERVISOR 300.000 234.000
DAY 22.000 7,700.00
350.00000 256.000 89,600.00
0200 210-00050 *RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0205 210-00810 *RESET GROUND SIGN 139.000 0.000
EACH 2.000 300.00
150.00000 2.000 300.00
0210 210-00815 *RESET SIGN PANEL 36.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0215 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000
EACH 0.000 0.00
2,750.00000 0.000 0.00
0220 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 12.000 0.000
EACH 0.000 0.00

675.00000 0.000 0.00
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PCN: 15504-BID ESTIMATE RUN 08/04/2009
PROJECT: NH 1602-112 ESTIMATE NO: 0011 11:28:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-04010 ADJUST MANHOLE 7.000 3.000
EACH 0.000 0.00
850.00000 3.000 2,550.00
0230 210-04015 *MODIFY MANHOLE 2.000 2.000
EACH 0.000 0.00
975.00000 2.000 1,950.00
0235 210-04020 *MODIFY INLET 2.000 1.000
EACH 1.000 1,600.00
1,600.00000 2.000 3,200.00
0240 210-04050 ADJUST VALVE BOX 5.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0245 210-04070 ADJUST WELL 6.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0250 212-00006 *SEEDING (NATIVE) 20.000 7.320
ACRE 5.420 1,626.00
300.00000 12.740 3,822.00
0255 212-00028 *SEEDING (WETLANDS) 0.510 0.510
ACRE 0.000 0.00
995.00000 0.510 507.45
0260 212-00032 *SOIL CONDITIONING 20.000 6.930
ACRE 5.420 3,929.50
725.00000 12.350 8,953.75
0265 213-00002 *MULCHING (WEED FREE HAY) 20.510 6.110
ACRE 4.510 2,142.25
475.00000 10.620 5,044.50
0270 213-00061 *MULCH TACKIFIER 4,102.000 1,222.000
1B 0.000 0.00
2.25000 1,222.000 2,749.50
0275 214-01010 *BRUSH LAYER CUTTING 400.000 300.000
EACH 100.000 375.00

3.75000 400.000 1,500.00
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PCN: 15504-BID ESTIMATE RUN 08/04/2009
PROJECT: NH 1602-112 ESTIMATE NO: 0011 11:28:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 215-00000 *TRANSPLANT SHRUB 27.000 27.000
EACH 0.000 0.00
60.00000 27.000 1,620.00
0285 215-00010 *TRANSPLANT TREE 17.000 17.000
EACH 0.000 0.00
500.00000 17.000 8,500.00
0290 215-00600 *TRANSPLANT PLUG 100.000 100.000
EACH 0.000 0.00
3.00000 100.000 300.00
0295 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 12,000.000 8,956.770
SY 1,797.000 3,054.90
1.70000 10,753.770 18,281.41
0300 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.800
LS 0.000 0.00
17,000.00000 0.800 13,600.00
0305 250-00050 MONITORING TECHNICIAN 5.000 2.000
HOUR 0.000 0.00
110.00000 2.000 220.00
0310 250-00110 HEALTH AND SAFETY OFFICER 140.000 129.000
HOUR 0.000 0.00
160.00000 129.000 20,640.00
0315 250-00120 MATERIAL SAMPLING AND DELIVERY 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
0320 250-00200 MATERIAL HANDLING (STOCKPILE) 0.000 0.000
cy 0.000 0.00
43.00000 0.000 0.00
0325 250-00210 SOLID WASTE DISPOSAL 0.000 0.000
cYy 0.000 0.00
80.00000 0.000 0.00
0330 250-00220 HAZARDOUS WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
140.00000 0.000 0.00
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PCN: 15504-BID ESTIMATE RUN 08/04/2009
PROJECT: NH 1602-112 ESTIMATE NO: 0011 11:28:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,512.000 1,916.930
TON 0.000 0.00
32.00000 1,916.930 61,341.76
0340 304-09000 AGGREGATE BASE COURSE (SPECIAL) 4,086.000 578.000
cY 3,508.000 21,048.00
6.00000 4,086.000 24,516.00
0345 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 17,076.000 17,076.000
sy 0.000 0.00
47.00000 17,076.000 802,572.00
0350 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 3,100.000 2,078.980
TON 501.370 60,164.40
120.00000 2,580.350 309,642.00
0355 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 350.000 191.000
GAL 110.000 770.00
7.00000 301.000 2,107.00
0360 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 53,284.280 52,683.280
SY 601.000 23,439.00
39.00000 53,284.280 2,078,086.92
0365 412-01035 *CONCRETE PAVEMENT (10 1/4 INCH) (FAST TRACK) 3,523.330 1,419.330
SY 2,007.000 130,455.00
65.00000 3,426.330 222,711.45
0370 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 6,309.000 5,278.000
sY 0.000 0.00
1.75000 5,278.000 9,236.50
0375 503-00036 *DRILLED CAISSON (36 INCH) 30.000 30.000
LF 0.000 0.00
390.00000 30.000 11,700.00
0375 MATERIAL ALLOWANCE 36" REBAR CAGE 0.000
LF 0.000 0.00
60.11140 0.000 0.00
0380 503-00042 *DRILLED CAISSON (42 INCH) 85.000 85.000
LF 0.000 0.00

440.00000 85.000 37,400.00
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PCN: 15504-BID ESTIMATE RUN
PROJECT: NH 1602-112 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 MATERIAL ALLOWANCE 42" REBAR CAGE 0.000
LF 0.000 0.00
53.03910 0.000 0.00
0385 503-00048 *DRILLED CAISSON (48 INCH) 42.000 42.000
LF -21.000 -9,765.00
465.00000 21.000 9,765.00
0390 503-00054 *DRILLED CAISSON (54 INCH) 126.000 126.000
LF 0.000 0.00
530.00000 126.000 66,780.00
0395 506-00010 *RIPRAP (SPECIAL) 900.000 774.000
cY 0.000 0.00
200.00000 774.000 154,800.00
0400 506-00224 *RIPRAP (24 INCH) 0.000 0.000
cy 0.000 0.00
190.00000 0.000 0.00
0405 506-01020 GEOGRID REINFORCEMENT 0.000 0.000
SY 0.000 0.00
3.65000 0.000 0.00
0410 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 89.000 65.000
cy 0.000 0.00
425.00000 65.000 27,625.00
0415 514-00100 *HAND RAIL 145.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
0415 MATERIAL ALLOWANCE HANDRAIL 145.000
LF 0.000 0.00
103.00000 145.000 14,935.00
0420 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 79.000 0.000
cY 24.000 7,200.00
300.00000 24.000 7,200.00
0425 601-01050 CONCRETE CLASS B (WALL) 12.000 11.800
cy 0.000 0.00

650.00000 11.800 7,670.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 601-03000 CONCRETE CLASS D 0.000 0.000
cy 0.000 0.00
525.00000 0.000 0.00
0435 602-00020 REINFORCING STEEL (EPOXY COATED) 1,000.000 823.000
1B 0.000 0.00
1.90000 823.000 1,563.70
0440 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 820.000 637.000
LF 169.000 10,140.00
60.00000 806.000 48,360.00
0445 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,000.000 3,721.500
LF 251.000 19,076.00
76.00000 3,972.500 301,910.00
0445 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0450 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 807.000 438.000
LF 369.000 42,435.00
115.00000 807.000 92,805.00
0450 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
35.83000 0.000 0.00
0455 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,170.000 1,166.000
LF 4.000 560.00
140.00000 1,170.000 163,800.00
0455 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00
51.00000 0.000 0.00
0460 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 674.000 674.000
LF 0.000 0.00
165.00000 674.000 111,210.00
0460 MATERIAL ALLOWANCE 42" RCP 0.000
LF 0.000 0.00
69.43000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0460 MATERIAL ALLOWANCE 42" RCP 0.000
LF 0.000 0.00
69.43000 0.000 0.00
0465 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 686.000 686.000
LF 0.000 0.00
245.00000 686.000 168,070.00
0470 603-02245 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 248.000 248.000
LF 0.000 0.00
130.00000 248.000 32,240.00
0475 603-02305 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 40.000 40.000
LF 0.000 0.00
100.00000 40.000 4,000.00
0480 603-02365 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 886.000 886.000
LF 0.000 0.00
150.00000 886.000 132,900.00
0480 MATERIAL ALLOWANCE 45" X 29" ERCP 0.000
LF 0.000 0.00
89.12000 0.000 0.00
0485 603-02425 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 32.000 32.000
LF 0.000 0.00
170.00000 32.000 5,440.00
0490 603-02545 *68X43 INCH REINFORCEMENT CONCRETE PIPE ELLIPTICAL 151.000 151.000
LF 0.000 0.00
330.00000 151.000 49,830.00
0495 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 7.000 6.000
EACH 1.000 900.00
900.00000 7.000 6,300.00
0500 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 9.000 9.000
EACH 0.000 0.00
1,100.00000 9.000 9,900.00
0505 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
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CAT NO0200 ROADWAY

0510 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0515 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
2,700.00000 3.000 8,100.00
0520 603-05124 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
975.00000 1.000 975.00
0525 603-05136 *45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0530 603-05154 *68X43 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0535 603-30024 *24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
0540 604-00305 *INLET TYPE C (5 FOOT) 9.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
0540 MATERIAL ALLOWANCE CLOSED MESH GRATE 4.000
EACH 0.000 0.00
475.00000 4.000 1,900.00
0545 604-00310 *INLET TYPE C (10 FOOT) 3.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0550 604-00315 *INLET TYPE C (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0555 604-00505 *INLET TYPE D (5 FOOT) 3.000 0.000
EACH 0.000 0.00

3,000.00000 0.000 0.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0555 MATERIAL ALLOWANCE CLOSED MESH GRATE 3.000

EACH 0.000 0.00

475.00000 3.000 1,425.00

0560 604-00510 *INLET TYPE D (10 FOOT) 10.000 5.000

EACH 1.000 5,100.00

5,100.00000 6.000 30,600.00
0565 604-13011 *INLET TYPE 13 (10 FOOT) (SPECIAL) 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00
0570 604-19000 *INLET SPECIAL 1.000 0.850

EACH 0.000 0.00

5,300.00000 0.850 4,505.00
0575 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 3.000 3.000

EACH 0.000 0.00

6,000.00000 3.000 18,000.00
0580 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 13.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00
0585 604-20000 *OUTLET STRUCTURE 18.500 18.500

EACH 0.000 0.00

10,500.00000 18.500 194,250.00
0590 604-25010 *VANE GRATE INLET (10 FOOT) 7.500 5.500

EACH 2.000 20,000.00

10,000.00000 7.500 75,000.00
0595 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 3.000 1.500

EACH 0.000 0.00

7,800.00000 1.500 11,700.00
0600 604-30010 *MANHOLE SLAB BASE (10 FOOT) 21.000 19.000

EACH 2.000 7,000.00

3,500.00000 21.000 73,500.00
0600 MATERIAL ALLOWANCE 41M MANHOLE 10' 0.000

EACH 0.000 0.00

168.00000 0.000 0.00
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0600 MATERIAL ALLOWANCE 65M MANHOLE 10°' 0.000
EACH 0.000 0.00
1,569.00000 0.000 0.00
0600 MATERIAL ALLOWANCE 27M2 MANHOLE 10' 0.000
EACH 0.000 0.00
2,975.00000 0.000 0.00
0605 604-30015 *MANHOLE SLAB BASE (15 FOOT) 11.000 8.000
EACH 2.000 8,600.00
4,300.00000 10.000 43,000.00
0605 MATERIAL ALLOWANCE 28M MANHOLE 15°' 0.000
EACH 0.000 0.00
3,655.00000 0.000 0.00
0610 604-30020 *MANHOLE SLAB BASE (20 FOOT) 3.000 2.000
EACH 0.000 0.00
5,300.00000 2.000 10,600.00
0615 604-30025 *MANHOLE SLAB BASE (25 FOOT) 3.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0620 605-85000 SURFACE SAND FILTER 13,953.000 0.000
SF 0.000 0.00
5.65000 0.000 0.00
0625 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,225.000 1,325.500
LF 500.000 14,000.00
28.00000 1,825.500 51,114.00
0625 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 (6-3 SPACING) 293.500
LF -293.500 -4,840.96
16.49390 0.000 0.00
0630 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 12,000.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0635 606-01340 *END ANCHORAGE TYPE 3D 6.000 2.000
EACH 0.000 0.00

775.00000 2.000 1,550.00
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0635 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 2.000
EACH 0.000 0.00
426.25000 2.000 852.50
0640 606-01370 *TRANSITION TYPE 3G 7.000 2.000
EACH 1.000 1,500.00
1,500.00000 3.000 4,500.00
0640 MATERIAL ALLOWANCE TRANSITION TYPE 3G 3.000
EACH -1.000 -1,006.00
1,006.00000 2.000 2,012.00
0645 606-02005 *END ANCHORAGE (FLARED) 7.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0650 607-11525 FENCE (PLASTIC) 3,426.000 3,426.000
LF 0.000 0.00
1.30000 3,426.000 4,453.80
0655 608-00000 CONCRETE SIDEWALK 761.000 171.000
SY -116.000 -3,596.00
31.00000 55.000 1,705.00
0660 608-00010 CONCRETE CURB RAMP 353.000 63.000
SY 19.000 1,064.00
56.00000 82.000 4,592.00
0665 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 1,266.000 480.000
LF 723.000 18,798.00
26.00000 1,203.000 31,278.00
0670 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 931.000 225.000
LF 2.000 58.00
29.00000 227.000 6,583.00
0675 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 6,525.000 310.000
SF 1,416.000 9,416.40
6.65000 1,726.000 11,477.90
0680 612-00001 *DELINEATOR (TYPE I) 220.000 0.000
EACH 0.000 0.00

25.00000 0.000 0.00
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0685 612-00002 *DELINEATOR (TYPE II) 167.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0690 612-00003 *DELINEATOR (TYPE III) 41.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0695 612-00022 *DELINEATOR (TYPE II) (BARRIER) 185.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0700 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 31.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0705 613-00200 *2 INCH ELECTRICAL CONDUIT 19,961.000 19,491.000
LF 470.000 5,640.00
12.00000 19,961.000 239,532.00
0705 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT -0.011
LF 0.000 0.00
0.89041 -0.011 -0.01
0710 613-00300 *3 INCH ELECTRICAL CONDUIT 4,850.000 4,149.000
LF 660.000 9,240.00
14.00000 4,809.000 67,326.00
0710 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
2.03000 0.000 0.00
0710 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT 1,691.000
LF -660.000 -2,541.00
3.85000 1,031.000 3,969.35
0715 613-00600 *6 INCH ELECTRICAL CONDUIT 143.000 143.000
LF 0.000 0.00
25.00000 143.000 3,575.00
0720 613-07060 *PULL BOX (18"X30"X18") DEEP 46.000 45.000
EACH 1.000 800.00

800.00000 46.000 36,800.00
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0725 613-10000 *WIRING 4.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0730 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 3.000
EACH 2.000 900.00
450.00000 5.000 2,250.00
0735 614-00011 *SIGN PANEL (CLASS I) 413.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0740 614-00615 *STEEL SIGN POST (W 6X15) 36.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0745 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 167.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0750 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 121.000 0.000
EACH 46.000 2,300.00
50.00000 46.000 2,300.00
0755 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 115.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0760 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 45.000 0.000
EACH 27.000 5,130.00
190.00000 27.000 5,130.00
0765 614-03002 CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 1.000 1,300.00
1,300.00000 1.000 1,300.00
0770 614-10160 *SIGNAL HEAD BACKPLATES 39.000 9.000
EACH 0.000 0.00
300.00000 9.000 2,700.00
0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL BACKPLATES 14.000
EACH 0.000 0.00

95.00000 14.000 1,330.00
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0775 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 2.000
EACH 0.000 0.00
925.00000 2.000 1,850.00
0775 MATERIAL ALLOWANCE PED SIGNAL FACE (16) (COUNTDOWN) 6.000
EACH 0.000 0.00
472.00000 6.000 2,832.00
0780 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 36.000 15.000
EACH 0.000 0.00
1,000.00000 15.000 15,000.00
0780 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 21.000
EACH 0.000 0.00
515.00000 21.000 10,815.00
0785 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 31.000 7.000
EACH 0.000 0.00
1,400.00000 7.000 9,800.00
0785 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 25.000
(12-12-12-12-12)
EACH 0.000 0.00
805.00000 25.000 20,125.00
0790 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0790 MATERIAL ALLOWANCE PED PUSH BUTTON 6.000
EACH 0.000 0.00
90.00000 6.000 540.00
0795 614-72866 *FIRE PREEMPTION UNIT AND TIMER 3.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0800 614-72871 *L,OOP DETECTOR WIRE (PREFAB) SPECIAL 14,681.000 10,557.000
LF 4,124.000 55,674.00
13.50000 14,681.000 198,193.50
0800 MATERIAL ALLOWANCE 2 1/2" CONDUIT FOR LOOP DETECTOR -0.006
LF 0.000 0.00

1.64862 -0.006 -0.01
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0800 MATERIAL ALLOWANCE LOOP DETECTOR WIRE (PREFAB) 0.003
LF 0.000 0.00
3.12400 0.003 0.01
0805 614-73005  *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0810 614-75848  *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
11,500.00000 1.000 11,500.00
0815 614-81011  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 3.000 3.000
ONLY)
EACH 0.000 0.00
3,200.00000 3.000 9,600.00
0815 MATERIAL ALLOWANCE 9810 RADIO AND EQUIPMENT 0.000
EACH 0.000 0.00
2,190.00000 0.000 0.00
0820 614-81140  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.500
EACH 0.000 0.00
20,000.00000 0.500 10,000.00
0820 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE STEEL 40 0.500
FT. MAST ARM
EACH 0.000 0.00
13,210.00000 0.500 6,605.00
0825 614-81145  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
19,500.00000 0.000 0.00
0825 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE STEEL 45 1.000
FT. MAST ARM
EACH 0.000 0.00
13,213.00000 1.000 13,213.00
0830 614-81150  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 1.000
EACH 1.000 19,800.00
19,800.00000 2.000 39,600.00
0830 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE STEEL 50 1.000
FT. MAST ARM
EACH -1.000 -13,403.00

13,403.00000 0.000 0.00
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0835 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 1.500
EACH 0.000 0.00
30,500.00000 1.500 45,750.00
0835 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE STEEL 65 0.500
FT. MAST ARM
EACH 0.000 0.00
21,172.00000 0.500 10,586.00
0840 614-81170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
34,500.00000 1.000 34,500.00
0840 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
24,801.00000 0.000 0.00
0845 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 5.000 0.000
EACH 3.000 105,000.00
35,000.00000 3.000 105,000.00
0845 MATERIAL ALLOWANCE 5.000
EACH -3.000 -75,375.60
25,125.20000 2.000 50,250.40
0850 614-81300 *TRAFFIC SIGNAL-LIGHT POLE (INSTALL ONLY) 3.000 3.000
EACH 0.000 0.00
3,700.00000 3.000 11,100.00
0855 614-85001 *IMPACT ATTENUATOR 9.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0860 614-86245 *CONTROLLER (TYPE 170E) 3.000 0.000
EACH 0.000 0.00
11,900.00000 0.000 0.00
0860 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 1.000
EACH 0.000 0.00
5,237.00000 1.000 5,237.00
0860 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 2.000
EACH 0.000 0.00

8,305.00000 2.000 16,610.00
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0865 614-87100 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
0870 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
165,000.00000 0.900 148,500.00
0875 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
800,000.00000 1.000 800,000.00
0880 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
32,000.00000 0.750 24,000.00
0885 627-00005 *EPOXY PAVEMENT MARKING 5.000 0.000
GAL 0.000 0.00
520.00000 0.000 0.00
0890 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,247.150 1,175.150
GAL 72.000 1,872.00
26.00000 1,247.150 32,425.90
0895 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 36,255.000 0.000
SF 6,648.000 58,170.00
8.75000 6,648.000 58,170.00
0900 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,321.000 0.000
(TYPE I)
SF 0.000 0.00
15.75000 0.000 0.00
0905 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,966.000 0.000
SF 0.000 0.00
11.50000 0.000 0.00
0910 630-00000 *FLAGGING 9,000.000 7,462.250
HOUR 1,427.750 29,982.75
21.00000 8,890.000 186,690.00
0915 630-00007 *TRAFFIC CONTROL INSPECTION 115.000 103.500
DAY 2.000 300.00

150.00000 105.500 15,825.00
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0920 630-00012 *TRAFFIC CONTROL MANAGEMENT 280.000 210.000
DAY 26.000 15,600.00
600.00000 236.000 141,600.00
0925 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 3.500
EACH 0.000 0.00
530.00000 3.500 1,855.00
0930 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 120.000 59.000
EACH 1.000 75.00
75.00000 60.000 4,500.00
0935 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 175.000 62.000
EACH 1.000 75.00
75.00000 63.000 4,725.00
0940 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 270.000 108.250
SF 0.000 0.00
15.00000 108.250 1,623.75
0945 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
16,000.00000 1.500 24,000.00
0950 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0955 630-80360 *DRUM CHANNELIZING DEVICE 463.000 231.500
EACH 0.000 0.00
59.00000 231.500 13,658.50
0960 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 15.000
EACH 0.000 0.00
80.00000 15.000 1,200.00
0965 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 10.000
EACH 0.000 0.00
80.00000 10.000 800.00
0970 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 720.000 360.000
LF 0.000 0.00
50.00000 360.000 18,000.00
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0975 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 0.000 0.00
12.75000 150.000 1,912.50
0980 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,100.00000 1.000 1,100.00
0985 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 3.000 0.500
EACH 0.000 0.00
1,500.00000 0.500 750.00
0990 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 3.000 2.500
EACH 0.000 0.00
35,000.00000 2.500 87,500.00
0995 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70011 F/A PARTNERING 1,000.000 396.290
FA 0.000 0.00
1.00000 396.290 396.29
1005 700-70013 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 90,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70016 F/A FUEL COST ADJUSTMENT 110,000.000 -108,871.380
FA -11,741.110 -11,741.11
1.00000 -120,612.490 -120,612.49
1015 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70023 F/A ON-THE-JOB TRAINEE 1,792.000 1,792.000
FA 0.000 0.00
1.00000 1,792.000 1,792.00
1025 700-70025 F/A QUALITY INCENTIVE PAYMENT 254,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1030 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70034 F/A ENVIR MONITORING & MATERIALS MAN. PLAN 4,700.000 4,699.790
FA 0.000 0.00
1.00000 4,699.790 4,699.79
1040 700-70035 F/A ENVIRONMENTAL SURVEY 814.000 813.450
FA 0.000 0.00
1.00000 813.450 813.45
1045 700-70060 F/A ADJUST WATERLINES 125,000.000 87,214.280
FA 15,367.490 15,367.49
1.00000 102,581.770 102,581.77
1050 700-70060 F/A ADJUST ADJUST UTILITIES 15,000.000 5,863.610
FA 7,934.970 7,934.97
1.00000 13,798.580 13,798.58
1055 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 966.980
FA 0.000 0.00
1.00000 966.980 966.98
1060 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 1,000.000 700.000
FA 0.000 0.00
1.00000 700.000 700.00
1170 900-00022 ADDED ITEM (SQUARE YARD)/ CO #2 WHITE TOPPING 102,604.280 102,578.280
sY 26.000 908.70
34.95000 102,604.280 3,586,019.59
1175 900-00004 ADDED ITEM (CUBIC YARD)/ CO #2 WHITE TOPPING 50.000 0.000
cy 0.000 0.00
95.00000 0.000 0.00
1180 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) CO #2 WHITE TOPPING 105,642.000 105,642.000
sY 0.000 0.00
1.65000 105,642.000 174,309.30
1185 304-03006 AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) CO #2 WHITE 9,355.000 7,354.630
TOPPING
TON 0.000 0.00

16.25000 7,354.630 119,512.74
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1200 900-00006 ADDED ITEM (DOLLAR)/ CO # 3 OVERWEIGHT TRUCKS 1,144.000 -2,204.000
DOL -20.000 -20.00
1.00000 -2,224.000 -2,224.00
1210 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) CO # 5 RAISED 600.000 600.000
PAVEMENT MARKERS
EACH 0.000 0.00
3.58000 600.000 2,148.00
1215 900-00006 ADDED ITEM (DOLLAR)/ CO # 6 VIOLATION OF WORKING TIME -1,050.000 -1,050.000
DOL 0.000 0.00
1.00000 -1,050.000 -1,050.00
1220 900-00006 ADDED ITEM (DOLLAR)/ CO # 7 PRICE REDUCTION -1,374.060 -3,030.230
DOL 0.000 0.00
1.00000 -3,030.230 -3,030.23
1225 412-00870 CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) CO # 8 3,717.000 3,063.700
CONCRETE PAVEMENT (8.5 INCH) (FAST TRACK)
sy 642.000 33,833.40
52.70000 3,705.700 195,290.39
1230 900-00012 ADDED ITEM (FOOT)/ CO # 9 PRESSURE RELIEF JOINT 0.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
1235 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN CO # 10 6 INCH PERF 1,000.000 1,000.000
PIPE UNDERDRAIN
LF 0.000 0.00
16.50000 1,000.000 16,500.00
1240 614-84100 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM CO # 11 SH 3 0.000 0.000
PEDESTRIAN POLE
EACH 0.000 0.00
1,000.00000 0.000 0.00
1245 503-00018 DRILLED CAISSON (18 INCH) CO # 11 SH 3 PEDESTRIAN POLE 4.000 4.000
LF 0.000 0.00
225.00000 4.000 900.00
1250 613-10010 WIRING (SPECIAL) CO # 11 SH 3 PEDESTRIAN POLE 0.000 0.000
LS 0.000 0.00
3,400.00000 0.000 0.00
1260 900-00030 EROSION CONTROL LIQUIDATED DAMAGES -14.000 -14.000
DAY -2.000 -1,000.00

500.00000 -16.000 -8,000.00
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CAT NO0200 ROADWAY
1265 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 9.000
HOUR 7.000 350.00
50.00000 16.000 800.00
1271 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) WATER 10.500 9.500
QUALITY IMPLEMENTATION
HOUR 1.000 160.00
160.00000 10.500 1,680.00
1275 900-00001 ADDED ITEM (ACRE)/ ADDED TEMP STABILIZATION INCLUDING 9.470 9.470
TACKIFIER, HYDROMULCH
ACRE 0.000 0.00
1,595.00000 9.470 15,104.65
1285 900-00007 ADDED ITEM (EACH)/ ADDED ITEM MOBILIZATION FOR TEMP 2.000 2.000
STABILIZATION
EACH 0.000 0.00
165.00000 2.000 330.00
1290 900-00010 ADDED ITEM (HOUR)/ ADDED ITEM ADDITIONAL SUPERVISON 120.000 0.000
HOUR 0.000 0.00
59.35000 0.000 0.00
1295 202-00700 REMOVAL OF LIGHT STANDARD CO # 15 REMOVAL OF LIGHT 3.000 3.000
STANDARD
EACH 0.000 0.00
804.17000 3.000 2,412.51
1300 604-00550 INLET TYPE D (SPECIAL) CO # 17 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
1305 627-02010 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,184.000 0.000
CO # 18 REPLACE PVMT MKG TYPE I INLAID WITH TYPE II
INLAID SF 1,184.000 13,687.04
11.56000 1,184.000 13,687.04
1310 900-00006 ADDED ITEM (DOLLAR)/ CO # 19 CONSTRUCTION SURVEYING 34,101.220 0.000
DOL 34,101.220 34,101.22
1.00000 34,101.220 34,101.22
1320 900-00007 ADDED ITEM (EACH)/ CO # 21 7 FOOT GUARDRAIL POSTS 80.000 0.000
EACH 80.000 160.00
2.00000 80.000 160.00
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CAT NO0200 ROADWAY
1330 900-00006 ADDED ITEM (DOLLAR)/ CO # 23 EXTRA WORK IN SHALE 3,672.020 0.000
DOL 3,672.020 3,672.02
1.00000 3,672.020 3,672.02
CAT 0200 CURRENT AMT 16,760,996.14 $ 797,064.12$ 13,701,476.38
CAT NO0300 STRUCTURES
1070 202-00195 REMOVAL OF MEDIAN COVER 275.000 275.000
sy 0.000 0.00
4.75000 275.000 1,306.25
1075 202-00203 *REMOVAL OF CURB AND GUTTER 550.000 550.000
LF 0.000 0.00
5.50000 550.000 3,025.00
1080 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,640.000 2,640.000
sy 0.000 0.00
2.10000 2,640.000 5,544.00
1085 202-00425 *REMOVAL OF BRIDGE RAILING 619.000 619.000
LF 0.000 0.00
40.00000 619.000 24,760.00
1090 202-00450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 23.000 23.000
sy 0.000 0.00
450.00000 23.000 10,350.00
1095 202-05100 SANDBLASTING REINFORCING STEEL 0.000 0.000
SY 0.000 0.00
115.00000 0.000 0.00
1100 202-05150 SANDBLASTING 2,475.000 2,475.000
SF 0.000 0.00
2.20000 2,475.000 5,445.00
1105 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 525.480 132.090
TON 393.390 47,206.80
120.00000 525.480 63,057.60
1110 515-00120 *WATERPROOFING (MEMBRANE) 2,642.000 2,492.000
sy 150.000 1,800.00
12.00000 2,642.000 31,704.00
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CAT NO0300 STRUCTURES

1115 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 5.000 0.000
sy 0.000 0.00
85.00000 0.000 0.00
1120 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 200.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
1125 601-03540 CONCRETE CLASS DT (DECK TOPPING) 0.000 0.000
cy 0.000 0.00
3,200.00000 0.000 0.00
1130 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 273.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
1135 606-10700 BRIDGE RAIL TYPE 7 298.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
1140 606-11010 *BRIDGE RAIL TYPE 10R 322.000 322.000
LF 0.000 0.00
115.00000 322.000 37,030.00
1145 700-70034 F/A BRIDGE DECK REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 900-00014 ADDED ITEM (LUMP SUM)/ CO # 4 ASPHALT CORING ON 1.000 1.000
BRIDGES
LS 0.000 0.00
61.60000 1.000 61.60
CAT 0300 CURRENT AMT $ 291,428.45 $ 49,006.80 S 182,283.45

CAT NO0400 CONSTRUCTION ENGINEERING

1150 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00
1155 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING
1160 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
1270 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DELETED 0.000 0.000
-SEE LINE NUMBER 1271
HOUR 0.000 0.00
160.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 44,000.00 $ 0.00$ 44,000.00
PROJECT TOTAL CURRENT AMT $ 17,096,424.59 $ 846,070.92$ 13,927,759.83



